EXHIBIT 300 Ull 429-000002080

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-06-26
Investment Auto Submission Date: 2012-02-22
Date of Last Investment Detail Update: 2011-09-15
Date of Last Exhibit 300A Update: 2012-04-24
Date of Last Revision: 2012-06-26

Agency: 429 - Nuclear Regulatory Commission Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Enterprise Project Management (EPM)

2. Unique Investment Identifier (Ull): 429-000002080

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Office of New Reactors (NRO) has been tasked by the United States Nuclear Regulatory
Commission (NRC) to process the first applications for construction and operation of a new
nuclear power plant received by the NRC in over 30 years. This was a mission-critical
situation involving significant increases in workload and staffing, along with far-ranging
changes in day-to-day operations, business processes, and interactions with industry and the
public. To address mission critical needs NRO rapidly deployed the Enterprise Project
Management Solution (EPM).  The EPM solution provides NRO with a central planning,
coordination of resources, budget, contracting, performance monitoring, reporting, and
forecasting. The EPM solution helps NRO improve its operational efficiencies in budget,
contracting, and staffing planning areas and, therefore, better fulfill NRO's mission to serve
the public interest by enabling the safe, secure, and environmentally responsible use of
nuclear power in meeting the nation's future energy needs. This investment supports the
following investments: Core Financial System - Replacement (CFS) and Time and Labor
Modernization (TLM). This investment is dependent on the investment Reactor Program
System (BASS/RPS).

2. How does this investment close in part or in whole any identified performance gap in
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support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The EPM investment supports execution of the New Reactor business line mission in the
areas of Effectiveness, Infrastructure Management, Expanded Electronic Government, and
Internal Communications. In the area of Effectiveness, EPM leverages industry standard
project management tools to collect and analyze NRC planning and scheduling assumptions
against actual work. In the area of Infrastructure Management, these project management
tools are configured to provide a simple project management interface to assist management
and staff in making informed scheduling and resource allocations through actively managing
the state and status of all licensing related activities, and provides the ability to perform
theoretical (predicated upon planning assumptions) modeling of various perspectives on new
reactor licensing project state and status throughout the NRO management decision
processes. In the area of Expanded Electronic Government, EPM leverages the integration of
uncustomized COTS products that comply with Enterprise Architecture Technical Reference
Model, Data Standards, and Consolidation of Authoritative Data Sources, alignment with
Federal Enterprise Architecture Business Reference Model, National Institute of Standards
and Technology (NIST), Office of Management and Budget (OMB), and Federal Information
Security Management Act (FISMA) compliance requirements leveraging inherited security
from the Office of Information Services systems to address security requirements. Finally, in
the area of Internal Communications, EPM improves communication up, down, and across
organizational units by leveraging the integration of COTS products to provide a seamless
collaborative end-user interface to relevant information required to perform New Reactor
licensing activities. Without the requested funding all development work on CIPIMS and
Voices will stop. In lieu of the automated CIPIMS and Voices process the staff will have to
manually track Structure, System, and Component and Part 50 and 52 inspection procedure
sections for program completion which will be resource intensive, time consuming, and less
accurate if performed manually. The result of which will leave the construction oversight and
inspection program with a great operational liability without delivery of CIPIMS in time to
support New Reactor Construction Oversight and Inspection activities in FY2012.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

EPM accomplishments in FY2011 were focused on expanding EPM project support to
construction oversight and inspection, and enhancing EPM reporting, workflow, project cost
control, and project and resource scenario model simulation. NRO implemented SQL Server
Reporting Services and performed a technology refresh on its Crystal Reports server to
improve reporting capabilities. NRO began enhancement of the Construction Inspection
Program Information Management System, and completed the redesign of its Electronic
Request for Information (eRAI) system, and implemented BlackPearl K2 to expand workflow
capabilities of the eRAI system and EPM/SharePoint environment. In addition, NRO
iImplemented Microsoft Dynamics to facilitate Project cost controls and report generation. As
part of normal operating expense, NRO conducted annual and quarterly requirements
assessments and updated quarterly to FISMA Plan of Action and Milestone activities.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).
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EPM plans to build upon work completed in FY2011 and focus on support of construction
oversight and inspection. In FY2012, EPM plans to process 5 applicant construction site
schedules, and complete enhancements to the Construction Inspection Program Information
Management System (CIPIMS) to support inspection observations, findings, and report
generation. As part of the enhancement to CIPIMS EPM will build upon the enhanced
workflow, project cost controls, and reporting capabilities made possible through the
deployment of SQL Server Reporting Services, Microsoft Dynamics, and BlackPearl K2. NRO
also plans to begin development of the Inspections, Tests, Analyses, and Acceptance Criteria
(ITAAC) closure capability. In addition, NRO will implement the Pro-Model software for
enhanced scenario and what-if analysis project and resource model simulation. In FY2013,
EPM add the processing of another 3 applicant construction sites schedules to the 5 planned
in FY2012, and complete development of the ITAAC closure capability within EPM. As part of
normal operating expense NRO conducted quarterly requirements assessments based on
user requests for corrective and perfective maintenance, technical refreshes/patches, annual
updates to FISMA Certification and Accreditation and Plan of Action and Milestone activities.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2007-04-13
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$1.9
$0.5
$2.4
$12.3
$0.8
$13.1

$15.5
$1.3

Table I.C.1 Summary of Funding
PY

2011

$0.0
$0.3
$0.3
$0.6
$4.7
$1.4
$6.1

$6.7
$1.7
9

$0.4

6.80%

$0.5
$2.4
$0.3
$3.2
$2.4
$0.2
$2.6

$5.8
$0.5

$-3.4

-36.80%

$0.1
$2.2
$0.3
$2.6
$1.8
$0.1
$1.9

$4.5
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Funding for FY11 was originally estimated at $6.3M but received $4.9M. EPM funding for FY12
was originally estimated at $9.1M but has been adjusted to $5.7M. Funding for FY13 was
originally estimated at $5M but has been adjusted to $4.3M. Upon EPM FTE requirements
investigation it was determined that previous FTE estimates included both program mission
support staff and mission IT staff; this resulted in reporting more FTE than actually involved in
capital support of the EPM investment.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Contract Type | EVM Required

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

3100

3100

3100

3100

3100

3100

3100

Contracting
Agency ID

NRCDR33073
58T009

NRCDR33103
03

NRCDR33103
03

NRCDR33103

03

NRCDR33103

03

NRCDR33103

03

NRCDR33103

65

Procurement
Instrument

Identifier (PIID)

GS35F4524G

GS35F0273L

GS35F0273L

GS35F0273L

GS35F0273L

GS35F0273L

GS35F4704G

Table I.D.1 Contracts and Acquisition Strategy

Indefinite
Delivery
Vehicle

(IDV)
Reference ID
4730
4730
4730
4730
4730

4730

4730

Solicitation 1D

Ultimate
Contract Value
($M)

Effective Date

Actual or
Expected
End Date

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3307358T009&contractIDVPIID=GS35F4524G&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3307358T009&contractIDVPIID=GS35F4524G&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310303&contractIDVPIID=GS35F0273L&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310365&contractIDVPIID=GS35F4704G&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=NRCDR3310365&contractIDVPIID=GS35F4704G&contractAgencyID=3100&fundAgencyID=31&idvAgencyID=4730
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-26

Section B: Project Execution Data

Table 11.B.1 Projects

1 CIPIMS 2.0 Construction Inspection Program
Information Management System.

10 Enterprise Interface Gateway Support activities for Enterprise
Interface Gateway.

12 Dynamics Generate Dynamics Projects'

Cost Reports.

13 Crystal Report Crystal Reports Server Upgrade.

14 eRAl Electronic Requests for Additional
Information system.

15 Pro-Model (FY11) Pro-Model Acquisition.

2 VOICES Verification of ITAAC Closure

Evaluation and Status.

3 Pro-Model Software for enhanced scenario
and what-if analysis project and
resource model simulation.

4 Construction Inspection Sites Licensee construction schedule
Operations which drives dates for inspection.
5 EPM SharePoint Customization =~ EPM SharePoint Customization.
6 Documentation and Annual System Documetation
Requirements Update and Requirements Update.
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Table I.B.1 Projects

Project

Lifecycle

Project ID Project Project Project Project
Name Description Start Date Completion
Date
7 Enterprise Interface Gateway EIG Interfaces Maintenance.
Interfaces Maintenance
8 Technology Refresh Technology Refreshes, Systems
Patches and Updates.
9 Annual C & A activites Annual C & A activites; Contract
to Support C&A activities.
16 CIPIMS 2.0 (FY11) Construction Inspection Program
Information Management System
(FY 11).
18 VOICES (FY11) Verification of ITAAC Closure

Evaluation and Status (FY 11).

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Cost ($M)

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) (M) (%) (M) Activities
($M) (MECEVD)]
1 CIPIMS 2.0
10 Enterprise Interface
Gateway
12 Dynamics
13 Crystal Report
14 eRAI
15 Pro-Model (FY11)
2 VOICES
3 Pro-Model
4 Construction
Inspection Sites
Operations
5 EPM SharePoint
Customization
6 Documentation and
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Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of

Activities Variance Variance (%) (M) (%) (M) Activities
($M) (CEYD)

Requirements Update

7 Enterprise Interface
Gateway Interfaces
Maintenance
8 Technology Refresh
9 Annual C & A
activites
16 CIPIMS 2.0 (FY11)
18 VOICES (FY11)

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

FY11- Gather 2011-09-30 2011-09-30 2011-09-30 0.00%
VOICES 1.0
Requirments, Test
cases and Data model

2 FY12- Gather FY12- Gather 2011-10-30 2011-10-30 2011-11-04 29 -5 -17.24%
VOICES 1.0 VOICES 1.0
Requirments, Test Requirments, Test
cases and Data model cases and Data model

12 FY12- Generate FY12- Generate 2011-12-30 2011-12-30 2011-12-30 90 0 0.00%
Dynamics Projects’ Dynamics Projects'
Cost Reports Cost Reports
1 FY12- Develop & FY12- Develop & 2012-01-31 2012-01-31 2012-01-31 122 0 0.00%
deploy CIPIMS 2.0 deploy CIPIMS 2.0
Release 1 Release 1
4 FY12 - Overlay 2012-02-07 2012-02-07 2012-02-06 123 1 0.81%
Construction
Inspection Schedule 1
2 FY12- Develop & 2012-04-30 2012-04-30 2012-04-20 181 10 5.52%
deploy VOICES 1.0
Release 1
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) () days ) (%)

FY12- Develop &
deploy CIPIMS 2.0
Release 2

9 FY12- C&A Activites
for Q3

3 FY12- Install
Pro-Model to test
enviroment

4 FY12 - Overlay
Construction
Inspection Schedule 2

12 FY12 - Deploy
Dynamics to
Production

FY12- C&A Activites
for Q3

FY12 - Deploy
Dynamics to
Production

2012-05-31

2012-06-30

2012-06-30

2012-08-31

2012-09-30

2012-05-31

2012-06-30

2012-06-30

2012-08-31

2012-09-30

2012-05-09

90

121

183

213

18.33%

-62 -68.89%

-62 -51.24%
0 0.00%
0 0.00%
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Section C: Operational Data

Metric Description Unit of Measure

Number of review
hours required to
assess new
requested license
application

Number

Customer satisfaction =~ Average per survey

rating of support (on 10 point scale)
services

Cost of Licensing
Program associated
with per licensing
activity

Cost ($M)

Average variance
between estimated
hours vs. actual hours
for license issuance

Percent

Average system
availability vs
unavailability for end
users

Percent

Percentage of project
schedule changes
received that are
included in weeekly
published scheduled
updates.

Percent
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FEA Performance

Measurement
Category Mapping

Mission and Business
Results - Support
Delivery of Services

Customer Results -
Customer Benefit

Process and Activities
- Financial

Technology -
Information and Data

Technology -
Information and Data

Technology -
Information and Data

Measurement

Condition

Over target

Under target

Under target

Under target

Over target

Over target

Baseline

450000.000000

5.500000

155.000000

10.000000

0.000000

0.000000

Table 1.C.1 Performance Metrics

Target for PY Actual for PY Target for CY

450000.000000

6.500000

135.000000

10.000000

95.000000

95.000000

7.000000

100.000000

1.180000

98.000000

100.000000

400000.000000

7.500000

120.000000

10.000000

90.000000

90.000000

Reporting

Frequency

Monthly

Monthly

Monthly

Quarterly

Monthly

Monthly

Date of Last Revision: 2012-06-26

Exhibit 300 (2011)



